1. CCNTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 | 3
2. AMENDMENT/MCDIFICAT ION NO 3. EFFECTIVE DATE 4 REQUISITION/PGRCHASE REQ. NO. 5. PROJECT NO (I appficable)
P0O0057 26 Apr 1
6. ISSUED BY CODE 7. ADMINISTERED BY (if other than item 6) CODE |
45 CONS/LGCZL

14640 Hangar Road, E&L Bidg/CCAS
Patrick AFB FL, FL 32925-2206

B. NAME AND ACDRESS OF CONTRACTOR {No., street, county, State, and Zip Code) {x} [ 9A. AMENDMENT OF SOLICITATION NG,

Sverdrup Technology, Inc.

600 William Northern Blvd 98 DATED (SEEITEM 11)
Tullahoma, TN 37388

10A. MODIFICATION OF CONTRACT/ORDER NO.

F08650-98-C-0035

X | V0B, DATED (SEE ITEM 13)
TO0E 1EMB5 [ FACILITY CODE 23 April 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS QF SOLICITATIONS

[ ]The above numbered solicitation is amended as set forth in Item 14. The hour and date specitied for receipt of Offers [ ] is extended, [ ] 15 not extended.
Offers must acknowledge receipt of this amendment priar tn the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the ofter submitted: or (c)
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRICR TO THE HCUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR GFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received pricr to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (/f required)

NET DECREASE $26,689.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(%) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NO.UIN ITEM 104,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TC THE AUTHORITY OF FAR 43.103(b).

C THIS SUFPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)
Contract Clause H-20, entitled “Launch Operations and Support Award Fee” (Sep 1997)

E. IMPORTANT: Contractor [ X is required to sign this document and return copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )

SEE SCHEDULE

POC: DIANA S. ZELLER

Phone: 484-5590

Email: diana.zeller@patrick.af.mil

MAILING DATE: APB %7 gqu]
Except as provided herain, ail terms and conditions docurment referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING QFFICER (Type or print)

JOHN M. HAMMERLING

Contracting Offiger
16B. UNITED STATES QF Q:EFHCA 16C. DATE SIGNED

AddaAs L‘\Q!

158. CONTRACTOR/CFFEROR 15C. DATE SIGNED

NSN 7540-01-152-8070 30- STAND RM 30 (Re 10-83)
PREVICUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 53243 !

' S -
| 7 | Sefu iy S0
(Signature of person authonzed o sign) } (Signature o Uba¥acting Gificer) 7 ' ULL/ 10 ) i
® 7




Standard Form 30 (Block 14 continued)

A. The purpose of this unilateral modification is for (1) the execution of the semi-annual earned
award fee for the award fee period 1 Sep 00 through 28 Feb 01 as determined in the FDO letter of
27 Mar 01; (2) descoping of unearned award fee in support of a 93% award fee determination; and
(3) realignment of funds. Under the authority of Contract Clause H-20, FY0O unearned award fee
funds for 1 Sep 00 — 30 Sep 00 in the amount of $26,689.00 will be deobligated from the contract.
FYO01 unearned award fee funds for 1 Oct 00 — 28 Feb 01 in the amount of $96,477.00 will be
realigned from SUBCLIN 0019AA to CLIN 0020. Contract value will decrease by $26,689.00.

B. PART | - THE SCHEDULE

1. SECTION B — SUPPLIES OR SERVICES AND PRICES/COSTS

SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

Page Ref  CLIN Changed From Changed To Net Change
SF 33 Block 20 $134,765,466 $134,738,777 ($26,689)
7 of 65 0014AC $ 381,269 $ 354,580 ($26,689)
7 of 65 Total CLIN 0014 $ 3,462,962 $ 3,436,273 ($26,689)
8a of 65 Total CLIN 0014 $ 3,462,962 $ 3,436,273 ($26,689)
8a of 65 Total FY00 $ 43,007,999 $ 42,981,310 ($26,689)
9 of 65 0019AA $ 1,378,240 $ 1,281,763 ($96,477)
9 of 65 Total CLIN0019 $ 3,362,326 $ 3,265,849 ($96,477)
10 of 65 0020 $ 3,161,363 $ 3,257,840 $96,477
10 of 65 Total 0019 $ 3,362,326 $ 3,265,849 ($96,477)
10 of 65 Total 0020 $ 3,161,363 $ 3,257,840 $96,477
16aof 65  Opt 2 Total $ 43,007,999 $ 42,981,310 ($26,689)
16a of 65  Summary Total $237,660,679 $237,633,990 ($26,689)

Total Net Change to Section B: (26,689)

Modification PO0057 to

Contract FO8650-98-C-0035
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B. Part | — Schedule, Section G:

Page # ACRN Changed From Changed To Net Change
23a of 65 CA $ 9,495,181 $ 9,492,379 ($ 2,802)
23a of 65 CB $ 1,897,815 $ 1,896,214 ($ 1,601)
23a of 65 CC $ 4,528,599 $ 4,525,129 ($ 3,470)
23b of 65 CD $ 1,433,361 $ 1,432,160 ($ 1,201)
23b of 65 CE $21,011,864 $20,994,783 ($17,081)
23b of 65 CF $ 1,167,669 $ 1,167,135 ($ 534

Total Net Change in Section G: ($26,689)

C. As aresult of the above referenced changes, remove the contract pages listed under Column |
and insert the revised pages listed under Column Il. All changes are annotated by a vertical line
in the right margin.

Column | (Remove) Column Il (Insert)

Page 7 Page 7
Page 8a Page 8a
Page 9 Page 9
Page 10 Page 10
Page 16a Page 16a
Page 23a Page 23a
Page 23b Page 23b

D. All other terms and conditions remain the same.

e =S\ S o N e =

Modification PO0057 to
Contract FO8650-98-C-0035
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)

Launch Operations and Support Contract
Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

! ltem No.

Description

Estimated Cost

I

0011

Operations and Maintenance, Operations

and Support and Operations and Management

The contracter shall furnish all necessary supplies and services required

to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.

COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 35428385 $ 252,155 § 35,680,540

$ 35,680,540

0012

Systems Management

The contractor shall furnish ail necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 956,553 $ - $ 956,553

$ 956,553

0013

Data

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE

NSP

0014

Award Fee Poo!
{In accordance with Award Fee Plan)

0014AA

Award Fee Pool
{1 Oct 99 through 28 Feb 00)

From Change To
Est. Cost $ 1,123,087 § 55 §$ 1,123,142

$ 1,123,142

0014AB

Award Fee Pool
(1 Mar 00 through 31 Aug 00)

From Change TJo
Est. Cost 3 2,061,633 % (103,082) $ 1,958,551

$ 1,958,551

0014AC

Award Fee Pool
(1 Sep 00 through 30 Sep 00)
From Change To
Est. Cost S 381,268 $ (26,689) § 354,580

$ 354,580

TOTAL PROPOSED AWARD FEE

5 3,436,273

Meodification P00057 to
Contract F08650-98-C-0035
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)

Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oc¢t 99 - 30 Sep 00)

0015BD
0015BE
0015BF

| 0015BG

00158H
00158BJ

0015BK
0015BL

0015BM
0015BN
0015BO

ECP L00-009 $ 103,501
ECP L0O0-031 $ 8,232
ECP L047563 $ 5,291
ECP L99-150 $ 4,027
ECP L.00-024 $ 8,511
ECP L00-025 $ 7,932
ECP 199-170 $ 12,908
ECP L99-200 $ 10,285
ECP L0O0-009 $ 68,608
ECP L99-029 $ 175,118
ECP L00-048 $ 9,819

ESTIMATED COSTS (CLINS 0011 — 0013)
AWARD FEE (CLIN 0014)
ESTIMATED COST (CLIN 0015)

ESTIMATED TOTAL FOR ALLCLINS (FY00)

3 36,637,093
$ 3,436,273
$ 2,907,944
$ 42,981,310

Modification P00Q57 to
Contract F08650-98-C-0035
Page 8a of 65




SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)

Launch Operations and Support Contract
Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

- Item No. |Description Estimated Cost
5 Operations and Maintenance, Operations
0016 |and Support and Operations and Management $ 30,503,501
The contractor shali furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 29,958,047 $ 545,454 $ 30,503,501
0017 |Systems Management $ 3,119,737
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering, logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1898, and the performance standards document,
COST-PLUS-AWARD-FEE
From Change To
Est. Cost 3 3,119,737 § - $ 3,119,737
0018 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0019 [Award Fee Pool
{In accordance with Award Fee Plan)
0019AA |Award Fee Pool $ 1,281,763
(1 Oct 00 through 28 Feb 01)
From Change To
Est. Cost $ 1,378,240 $ (96,477) $ 1,281,763
0019AB |Award Fee Pool $ 1,699,347
{1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost o) 1,653,892 § 45455 $ 1,699,347
0019AC |Award Fee Pool $ 284,739
{1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 275,648 $ 9,091 § 284,739
TOTAL PROPOSED AWARD FEE S 3,265,849

Modification PO0057 to
Contract F08650-98-C-0035
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Launch Operations and Support Contract
Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

Item No. [Description Estimated Cost

0020 |Service Systems Upgrades & Modifications $ 3,257,840
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)

From Change To
Est. Cost $ 3,161,363 3 96,477 $ 3,257,840

ESTIMATED COSTS (CLINS 0016 — 0018) $ 33,623,238
AWARD FEE (CLIN 0019) $ 3,265,849

ESTIMATED COST (CLIN 0020) $ 3,257,840

ESTIMATED TOTAL FOR ALLCLINS (FYO01) $ 40,146,927

Modification PD0057 to
Contract F08650-98-C-0035
Page 10 of 65




SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Launch Operations and Support Contract
SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period) 1 May 98 - 30 Sep 98 $ 11,132,942
(CLINs 0001 - 0005)

2. Total Estimated Amount - FY 99 (Option Period 1) 10ct98 - 30 Sep 99 $ 40,477,598
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2) 1 0ct99 - 30 Sep 00 $ 42,981,310
(CLINs 0011-0015)

4. Total Estimated Amount - FY 01 (Option Period 3) 1 0ct 00 - 30 Sep 01 $ 40,146,927
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4) 1 0ct 01 - 30 Sep 02 $ 35,171,763
{CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02 - 30 Sep 03 $ 34,794,532
(CLINs 0026-0030)

7. Total Estimated Amount - FY 04 (Option Period 6) 10ct03 - 30 Sep 04 $ 32,928,918
(CLINs 0031-0035)
TOTAL ESTIMATED AMOUNT FY 00-06 $ 237,633,990

(ltems 1-7)

Modification POJ057 to
Contract F08650-98-C-0035
Page 16a of 65




ACRN

SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated
Acct Class Data Supplemental Accounting Classification |nformation Amount

AN

AP

AQ

AR

CA

CB

CC

5793400 309 83LE 25309S 55510 01 33605F 662400 F62400 1,480,339
PR# - F50L.GZ82310200 = $1,242,007 (P00007)

PR# - F50L.GZ83430200 = $ 252,000 (PO0008)

PR¥# - F50L.GZ82310200 = [$10,839] (P00024)

5793400 309 83LE 25309T 555L0 01 35144F 662400 F62400 23,378,616
PR# - F50LGZ 8231 0200 =+$13,812,999 (P00007), +$2,983,000 (PO000S)

PR# - F50LGZ 8343 0200 =+$1,368,000 (P00008), [PO0010 = -($34,402AF)]

PR# - F55SLS 8294 0300 = $400,000 (P00010)

PR# - F55SLS 9012 0300 = $2,211,396 (P00010)

PR# - F55SLS 9075 0200 = $248,994 (P00014)

PR# - F55SLS 9196 0500 = $247,808 (P00015)

PR# - F55SLS 9104 1300 = $2,297,979 (P00018)

PR# - F50LGZ 82310200 = [$157,158] (P00024)

5793400 309 83LE 25309U 555L0 01 35138F 662400 F62400 1,044,769
PR# - F50LGZ 8231 0200 = $531,998 (P00007)

PR# - F50LGZ 8343 0200 = $118,000 (P00008)

[PO0010 = ($1,232 AF)]

PR# - F55SL.S8301 0700 = $100,000 (P00010)

PR# - F55SLS 9055 0500 = $102,000 (P00010)

PR# - F55SLS 9104 1200 = $199,422 (P00016)

PR# - F50LGZ82310200 = [$5,419] (P00024)

5783020 158 3630 230770 43100 01 33110F 672300 F72300 $ 92,000
PR# - F50LGZ 9041 0100 = $92,000 (P00010)

5703400 300 83LE 253099 555L0 01 35182F 662400 F62400 $ 9,492,379
PR# - F50L.GZ91310100 = $6,297,000 (P00025)

PR# - F50LGP01100400 = $609,567 (P00030)

PR# - F50L.GP01400300 = $1,941,101 (P00031)

PR# - F50LGP00830200 = $ 250,000 (P00035)

PR# - F50LGP00910100 = $ 58,337 (P00035)

PR# - F50LGP00410200 = $ 350,000 (P00038)

P00053 = ($10,824)

P00057 = ($2,802)

5703400 300 83LE 25309A 555L0 01 35119F 662400 F62400 $ 1,896,214
PR# - F50L.GZ91310100 = $1,904,000 (P00025)

P00053 = ($6,185)

P00057 = ($1,601)

5703400 300 83LE 25309D 555L0 01 35119F 662400 F62400 $ 4,525,129
PR# - F50L.GZ91310100 = $3,867,000 (P00025)

PR# - F51SL.S01080200 = $350,000 (P00029)

PR# - F51SL.S00410100 = $250,000 (P00029)

PR# F51SL.501390100 = $75,000 (PO0039)

P00053 = ($13,401)

P00057 = ($3,470)

Page 23a of 65
Contract F08650-98-C-0035
M odification PO0057




SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt Subhead/CPN Recip DODAAD

ACRN Acct Class Data Supplemental Accounting Classification Information

CD

CE

CF

CG

CH

Cl

cJ

CK

CL

CM

5703400 300 83LE 25309S 555L0 01 33605F 662400 F62400
PR# - F50L.GZ91310100 = $1,494,000 (P00025)

PR# - F50L.GZ91310100 = [$56,000] (P00035)

P00053 = ($4,639)

P00057 = ($1,201)

5703400 300 83LE 25309T 555L0 01 35144F 662400 F62400
PR# - F50L.GZ91310100 = $18,164,000 (P00025)
PR# - F55SL.S00880400 = $120,000 (P00029)
PR# - F55SL.S00460200 = $200,000 (P00029)
PR# - F55SL.S00760100 = $164,000 (P00029)
PR# - F55SL.S00950300 = $75,000 (P00029)
PR# - F55S1.593200400 = $1,975,288 (P00037)
PR# - F53SL.501020400 = $100,000 (P00039)
PR# - F53SL.S01020300 = $279,547 (P00050)
P00053 = ($65,971)

P00057 = ($17,081)

5703400 300 83LE 25309U 555L0 01 35138F 662400 F62400
PR# - F50LGZ91310100 = $650,000 (P00025)

PR# - F5SLS32000500 = $50,000 (P00029)

PR# - F53SL.S01030100 = $18,731 (P00032)

PR# - F55SL.S01180300 = $250,000 (P00039)

PR# - F55SL.S00970100 = $201,000 (P00041)

P00053 = ($2062)

P00057 = ($534)

5703400 300 83LE 264D91 522 01 35878F 662400 F62400
PR# - FQ252001010700 = $1,030,778 (P00028)
PR# - FQ252001540500 = $ 140,197 (P00032)
PR# - FQ252001470200 =$ 323,532 (P00033)

5703400 300 83LE 264D91 524 01 35878F 662400 F62400 3R XA
PR# - FQ252001611400 = $87,703 (PO0034)

Not used.

5703400 300 83LE 25309A 555L0 01 35119F 662400 F62400
PR# - F13SLS00690100 = $630,000 (P00039)

5703400 300 83LE 25309T 010000 555L0 35144F 662400 F62400
PR# - F53SLS01661500 = $374,300 (P0O0039)

PR# - F53SLS01670300 = $35,000 (PO0039)

PR# - F13SLS01951000 = $715,000 (P00051)

5703400 300 83LE 25309D 010000 555L0 35119F 662400 F62400
PR# - F51SL.S02230400 = $60,000 (PO0039)
PR# - F51SL.S01460100 = $42,000 (P00041)

5703400 300 83LE 253099 010000 555L0 35182F 662400 F62400
PR# - F10LGZ01600200 = $35,000 (P00048)

Obligated
Amount

$ 1,432,160

$20,994,783

$ 1,167,135

$ 1,494,507

$ 87,703

$ 630,000

$ 1,124,300

$ 102,000

$ 35,000
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